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Overcrossing Structure, foundations, approach ramps and walls 11,225,653$         11,183,060$         9,855,785$            8,031,085$            7,977,055$            11,196,813$         9,622,119$           
Landscaping, lighting, art, misc 1,000,000$            1,000,000$            1,000,000$            1,000,000$            1,000,000$            1,000,000$            1,000,000$           
Mobilization, Roadway & Trail Modification, Utility Relocation, 
Site Drainage, Environmental Mitigation 2,500,000$             2,500,000$             2,500,000$             2,500,000$             2,500,000$             2,500,000$             2,500,000$            
Inflation (2018 ‐2022 @3.5%) 2,172,373$            2,166,089$            1,970,285$            1,701,100$            1,693,130$            2,168,118$            1,935,814$           
Subtotal Construction 16,898,026$        16,849,149$        15,326,070$        13,232,185$        13,170,185$        16,864,931$        15,057,933$       

NEPA Approval & Local Assistance Approval (2.0% for CCTA est.) 337,961$               336,983$               306,521$               264,644$                263,404$               337,299$               301,159$              
Project Management (3.0% for CCTA est.) 506,941$               505,474$               459,782$               396,966$                395,106$               505,948$               451,738$              
Design (11% for CCTA est.) 1,858,783$            1,853,406$            1,685,868$            1,455,540$            1,448,720$            1,855,142$            1,656,373$           
Design Support during Construction (3.5% for CCTA est.) 591,431$               589,720$               536,412$               463,126$                460,956$               590,273$               527,028$              
Construction Management & Testing (15% for CCTA est.) 2,534,704$            2,527,372$            2,298,911$            1,984,828$            1,975,528$            2,529,740$            2,258,690$           
Permits & Fees (for CCTA est.) 200,000$               200,000$               200,000$               200,000$                200,000$               200,000$               200,001$              
Subtotal Design, Management and Misc 6,029,819$           6,012,956$           5,487,494$           4,765,104$           4,743,714$           6,018,401$           5,394,988$          
Total 22,927,844$         22,862,105$         20,813,565$         17,997,289$         17,913,898$         22,883,332$         20,452,921$         $15 ‐ $20 million
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