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GENERAL NOTES:

1. GENERAL PHASE 4 CONSTRUCTION SEQUENCING SHALL BE AS FOLLOWS:
o EBMUD RELOCATIONS PER EBMUD RELOCATION PLAN DATED

Y EBMUD
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TALLED B

EX FBBER OPTIC LINE
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16+00

/15 BY RJA.

_/
o STAGE ONE AND TWO TRAFFIC SIGNAL MODIFICATION

IMPROVEMENTS PER PLANS DATED __/.

_/15 BY HEXAGON.

e STAGE ONE, TWO & THREE IMPROVEMENTS PER PLANS DATED

/15 BY RJA. (

INCLUDES UTILITY CAP CONSTRUCTION,

—/
LANDSCAPE AND IRRIGATION, AND STREET LIGHT REDES/GN).

2. ALL CONSTRUCTION SEQUENCING FOR FRANCHISE UTILITIES IS
REFERENCED RELATIVE TO THE ABOVE GENERAL PHASE 4

CONSTRUCTION SEQUENCING.

J. THE INTENT OF THIS PLAN IS TO PROVIDE INFORMATION ON FRANCHISE
UTILITY RELOCATION WORK RELATIVE TO OTHER BOLLINGER CANYON
ROAD PHASE 4 IMPROVEMENTS AND TIMING/COORDINATION OF
CONSTRUCTION THEREOF. ALL FRANCHISE UTILITY
DESIGN,/CONSTRUCTION SHALL BE DONE BY THE RESPECTIVE UTILITY
COMPANIES.  FRANCHISE UTILITY COMPANIES SHALL COORDINATE ALL
WORK, WORK SCHEDULES, DAILY WORK HOURS, AND TRAFFIC CONTROL
WITH THE CITY OF SAN RAMON, OTHER PHASE 4 CONTRACTORS, OTHER
AGENCIES (EBMUD, EBRPD, ETC) AND ONE ANOTHER AS NECESSARY.

4. THE PLAN VIEW TOPOGRAPHY SHOWN HEREON REPRESENTS THE
EXISTING CONDITIONS OF BOLLINGER CANYON ROAD PRIOR TO
CONSTRUCTION OF ANY PHASE 4 IMPROVEMENTS. VARIOUS STAGES OF
PHASE 4 CONSTRUCTION ARE SHOWN IN THE CONSTRUCTION
SEQUENCING DETAILS AS RELEVANT TO FRANCHISE UTILITY RELOCATION.

5. LOCATIONS OF EXISTING UTILITY LINES SHOWN HEREON ARE BASED ON
USA MARKOUT AND SURVEY, AND FRANCHISE UTILITY RECORD
DRAWINGS. SEE BOLLINGER CANYON ROAD PHASE 4 POTHOLE EXHIBIT
DATED 5/01,/09 AND ASSOCIATED SPREADSHEET DATED 5/28/09 FOR
ADDITIONAL INFORMATION. EXISTING UTILITIES IN THE GENERAL VICINITY
OF RELOCATION WORK SHALL BE LOCATED IN THE FIELD PRIOR TO

CONSTRUCTION ACTIVITIES.

6. WHERE RELOCATED FACILITIES INCLUDE SERVICE LINES TO ADJACENT
PROPERTIES, SERVICE LINES SHALL BE RELOCATED SUCH THAT THEY
ARE NOT IN CONFLICT WMITH STAGE ONE RETAINING WALL FOOTINGS. 1’
MINIMUM CLEARANCE (BOTTOM OF FOOTING KEY TO TOP OF CONDUIT)
SHALL BE MAINTAINED. BOTTOM OF FOOTING ELEVATIONS ARE SHOWN

ON THIS PLAN FOR REFERENCE.

7. UTILITY RELOCATIONS SHALL BE WITHIN EXISTING/PROPOSED PUES.

8. RELOCATED FACILITY LID ELEVATIONS ARE BASED ON CONFORMANCE TO
COMPLETED PHASE 4 ROAD WIDENING IMPROVEMENTS. LIDS MAY BE
ABOVE OR BELOW ADJACENT GRADES IN THE INTERIM CONDITION.

9. INTERIM GRADING AND RELOCATED BOXES SHOWN HEREON SHALL BE
STAKED BY RJA. ALL STAKING REQUESTS SHALL BE MADE A
MINIMUM OF TWO (2) WORKING DAYS PRIOR TO ACTUAL NEED.

10. INFORMATION ON FRANCHISE UTILITY RELOCATION/NEW CONSTRUCTION
OUTSIDE OF PHASE 4 LIMITS OF WORK IS NOT INCLUDED HEREON.

11.  PROTECT ALL EXISTING IRRIGATION IN PLACE. REPLACE IN KIND/REPAIR

IF DAMAGED.

CONSTRUCTION SEQUENCING LEGEND:

@

CONSTRUCTION.

SHOWN HEREON.

SEE ALSO GENERAL NOTE #6.

©@ ® © O

FACILITY TO BE RELOCATED PRIOR TO ANY IMPROVEMENTS PER
INTERIM GRADING AS SHOWN HEREON. SEE ALSO GENERAL NOTE #6.

FACILITY TO BE RELOCATED IN COORDINATION WITH STAGE ONE WALL

FACILITY TO BE RELOCATED PRIOR TO STAGE TWO IMPROVEMENTS AS

FACILITY TO BE RELOCATED AFTER STAGE ONE IMPROVEMENTS AND IN
COORDINATION WITH CONSTRUCTION OF STAGE TWO CURB & GUTIER.

FIBER OPTIC VAULTS SHALL REMAIN IN PLACE AND LOWERED TO
GRADE. REPLACE EXISTING VAULTS/LIDS WITH H20 TRAFFIC RATED

MATERIALS WHERE NECESSARY. VAULTS SHALL BE DROPPED T0
GRADE IN COORDINATION WITH STAGE TWO CONSTRUCTION. LID
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BOLLINGER WIDENING NOTE:
WIDENING GEOMETRICS FROM 10+00 TO
20+00 ARE PENDING CALTRANS APPROVAL

BOLLINGER CANYON ROAD PHASE 4 IMPROVEMENTS

FRANCHISE UTILITY BOX RELOCATION PLAN

(CITY CIP 56324, 56322 & 5321}

OCTOBER 24, 2016

1 inch = 20 ft.

I TTT— == ELEVATIONS SHOWN CORRESPOND TO FINISHED PAVEMENT GRADES
EX P& AFTER STAGE TWO IS COMPLETE. SEF IMPROVEMENT PLANS FOR
ADDITIONAL  INFORMA TION.
= EX_FO-MFS
————————————— Q\y ®  EXSTNG BOX T0 REWAI IN PLACE AND BE ADIUSTED TO GRADE
________ WITH STAGE TWO CONSTRUCTION.
() EXISTING FACILITY TO REMAIN IN PLACE THROUGHOUT PHASE 4
~ CONSTRUCTION, HOWEVER MAY REQUIRE RELOCATION/ADJUSTMENT TO
T l GRADE WITH FUTURE CITY CENTER IMPROVEMENTS.
PG&E CONDUIT TO BE PLACED/LOWERED AS NECESSARY TO OBTAIN MINIMUM
Ll.l CLEARANCE TO STAGE ONE RETAINING WALL FOOTING (SEE NOTE 6).
I (@)  EXISTING FACILITY TO REMAIN. PROTECT IN PLACE.
17400 ¥p)
““““ BRRIG 1 o =
LL] PLAN REFERENCE KEY NOTES:
LL] 7] SEE LANDSCAPE PLANS FOR ADDITIONAL DETAIL.
D) (2] st separaTE SignAL MODIFICATION AND STREETLIGHT PLANS
PLANS FOR ADDITIONAL DETAIL
3| SEE STREETLIGHT PLANS FOR ADDITIONAL DETAIL
4| SEE EBMUD RELOCATION PLAN FOR ADDITIONAL INFORMATION.
EX TRRIGATION
ROL VALVE FRANCHISE UTILITY CONTACTS:
- = — COMPANY: CONTACT NAME: | CONTACT NUMBER:
PC&E MATT HERRON (925) 674—6376
COMCAST VOHAMMED ALFAAZ | (925) 605—8181
ATET WENDY AGRAVIADOR | (925) 326—6815
WFS,/MCI REBECCA DANIELS | (925) 766—6392
TIME WARNER ROB HADLEY (925) 3836326
KINDER MORGAN | GRANT MCCLELLAN | (570) 4536961
PHASE 4 CONTACTS:
AGENCY,/COMPANY- | CONTACT NAME: | CONTACT NUMBER:
CITY OF SAN RAMON| THERESA PETERSON | (925) 973-2685
EBMUD DUSTIN LAVALLEE | (510) 2871152
EBRPD JM TOWNSEND (510) 544—2602
RUGGERI- JOHN ZELLMER
JENSEN—AZAR CHRIS RUGGER (916) 630-8900
STAKING REQUESTS AL JOHNSON (925) 2279100
—
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LX PCoE PG&E JUT (AFTER 2010 RELOCATION)
PROPOSED PG&E JUT
39+552 EXISTING BOX STATION
(42+552) PROPOSED BOX STATION
A (LID 445.8) PROPOSED BOX ELEVATION
AN\ b7 ya \
0o _w @ e RUGGERI-JENSEN-AZAR
E ENGINEERS = PLANNERS = SURVEYORS
25417 WARREN DRIVE, SUITE 100 ROCKLIN, CA 95677
( IN FEET ) PHONE: (916) 630—8900 FAX: (916) 630—8909
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RELOCATION SEQUENCING DETAILLS ADDITIONAL INFORMATION. EXISTING UTILITIES IN THE GENERAL VICINITY

TRy OF RELOCATION WORK SHALL BE LOCATED IN THE FIELD PRIOR TO
SCALE: 1'=10 CONSTRUCTION ACTIVITIES.
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D R / VE 2 SHALL BE MAINTAINED. BOTTOM OF FOOTING ELEVATIONS ARE SHOWN
= ON THIS PLAN FOR REFERENCE.

\ | 7. UTILITY RELOCATIONS SHALL BE WITHIN EXISTING/PROPOSED PUES.

NO PHASE 4 WIDENING IN THIS AREA 8. RELOCATED FACILITY LID ELEVATIONS ARE BASED ON CONFORMANCE TO
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NO PHASE 4 WIDENING

GENERAL NOTES:

1. GENERAL PHASE 4 CONSTRUCTION SEQUENCING SHALL BE AS FOLLOWS:

e EBMUD RELOCATIONS PER EBMUD RELOCATION PLAN DATED
__/__/15 BY RJA.

e STAGE ONE AND TWO TRAFFIC SIGNAL MODIFICATION
IMPROVEMENTS PER PLANS DATED __/__ /15 BY HEXAGON.

e STAGE ONE, TWO & THREE IMPROVEMENTS PER PLANS DATED
__/__/15 BY RJA. (INCLUDES UTILITY CAP CONSTRUCTION
LAKNDSCAPE AND IRRIGATION, AND STREET LIGHT REDESIGN,.

2. ALL CONSTRUCTION SEQUENCING FOR FRANCHISE UTILITIES IS

REFERENCED RELATIVE TO THE ABOVE GENERAL PHASE 4
CONSTRUCTION SEQUENCING.

J. THE INTENT OF THIS PLAN IS TO PROVIDE INFORMATION ON FRANCHISE
UTILITY RELOCATION WORK RELATIVE TO OTHER BOLLINGER CANYON
ROAD PHASE 4 IMPROVEMENTS AND TIMING/COORDINATION OF
CONSTRUCTION THEREOF. ALL FRANCHISE UTILITY
DESIGN,/CONSTRUCTION SHALL BE DONE BY THE RESPECTIVE UTILITY
COMPANIES.  FRANCHISE UTILITY COMPANIES SHALL COORDINATE ALL
WORK, WORK SCHEDULES, DAILY WORK HOURS, AND TRAFFIC CONTROL
WITH THE CITY OF SAN RAMON, OTHER PHASE 4 CONTRACTORS, OTHER
AGENCIES (EBMUD, EBRPD, ETC) AND ONE ANOTHER AS NECESSARY.

4. THE PLAN VIEW TOPOGRAPHY SHOWN HEREON REPRESENTS THE
EXISTING CONDITIONS OF BOLLINGER CANYON ROAD PRIOR TO
CONSTRUCTION OF ANY PHASE 4 IMPROVEMENTS. VARIOUS STAGES OF
PHASE 4 CONSTRUCTION ARE SHOWN IN THE CONSTRUCTION
SEQUENCING DETAILS AS RELEVANT TO FRANCHISE UTILITY RELOCATION.

LOCATIONS OF EXISTING UTILITY LINES SHOWN HEREON ARE BASED ON
USA MARKOUT AND SURVEY, AND FRANCHISE UTILITY RECORD

DRAWINGS. SEE BOLLINGER CANYON ROAD PHASE 4 POTHOLE EXHIBIT
DATED 5/01,/09 AND ASSOCIATED SPREADSHEET DATED 5/28/09 FOR
ADDITIONAL INFORMATION. EXISTING UTILITIES IN THE GENERAL VICINITY

OF RELOCATION WORK SHALL BE LOCATED IN THE FIELD PRIOR TO
CONSTRUCTION ACTIVITIES.

5.

6. WHERE RELOCATED FACILITIES INCLUDE SERVICE LINES TO ADJACENT
PROPERTIES, SERVICE LINES SHALL BE RELOCATED SUCH THAT THEY
ARE NOT IN CONFLICT WMITH STAGE ONE RETAINING WALL FOOTINGS. 1’
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NO PHASE 4 WIDENING
IN THIS AREA (SOUTH SIDE)

MINIMUM CLEARANCE (BOTTOM OF FOOTING KEY TO TOP OF CONDUIT,

)
SHALL BE MAINTAINED. BOTTOM OF FOOTING ELEVATIONS ARE SHOWN
ON THIS PLAN FOR REFERENCE.

7. UTILITY RELOCATIONS SHALL BE WITHIN EXISTING/PROPOSED PUES.

8. RELOCATED FACILITY LID ELEVATIONS ARE BASED ON CONFORMANCE TO
COMPLETED PHASE 4 ROAD WIDENING IMPROVEMENTS. LIDS MAY BE
ABOVE OR BELOW ADJACENT GRADES IN THE INTERIM CONDITION.

9. INTERIM GRADING AND RELOCATED BOXES SHOWN HEREON SHALL BE
STAKED BY RJA. ALL STAKING REQUESTS SHALL BE MADE A
MINIMUM OF TWO (2) WORKING DAYS PRIOR TO ACTUAL NEED.

10. INFORMATION ON FRANCHISE UTILITY RELOCATION/NEW CONSTRUCTION
OUTSIDE OF PHASE 4 LIMITS OF WORK IS NOT INCLUDED HEREON.

11.  PROTECT ALL EXISTING IRRIGATION IN PLACE. REPLACE IN KIND/REPAIR
IF DAMAGED.

CONSTRUCTION SEQUENCING LEGEND:

@ FACILITY TO BE RELOCATED PRIOR TO ANY IMPROVEMENTS PER
INTERIM GRADING AS SHOWN HEREON. SEE ALSO GENERAL NOTE #6.

@ FACILITY TO BE RELOCATED IN COORDINATION WITH STAGE ONE WALL
CONSTRUCTION.

FACILITY TO BE RELOCATED PRIOR TO STAGE TWO IMPROVEMENTS AS
SHOWN HEREON.

FACILITY TO BE RELOCATED AFTER STAGE ONE IMPROVEMENTS AND IN

COORDINATION WITH CONSTRUCTION OF STAGE TWO CURB & GUTIER.
SEE ALSO GENERAL NOTE #6.

FIBER OPTIC VAULTS SHALL REMAIN IN PLACE AND LOWERED TO
GRADE. REPLACE EXISTING VAULTS/LIDS WITH H20 TRAFFIC RATED
MATERIALS WHERE NECESSARY. VAULTS SHALL BE DROPPED T0
GRADE IN COORDINATION WITH STAGE TWO CONSTRUCTION. LID
ELEVATIONS SHOWN CORRESPOND TO FINISHED PAVEMENT GRADES

AFTER STAGE TWO IS COMPLETE. SEE IMPROVEMENT PLANS FOR
ADDITIONAL INFORMATION.

EXISTING BOX TO REMAIN IN PLACE AND BE ADJUSTED TO GRADE
WITH STAGE TWO CONSTRUCTION.

EXISTING FACILITY TO REMAIN IN PLACE THROUGHOUT PHASE 4

CONSTRUCTION, HOWEVER MAY REQUIRE RELOCATION/ADJUSTMENT TO
GRADE WITH FUTURE CITY CENTER IMPROVEMENTS.

PG&E CONDUIT TO BE PLACED/LOWERED AS NECESSARY TO OBTAIN MINIMUM
CLEARANCE TO STAGE ONE RETAINING WALL FOOTING (SEE NOTE 6).

EXISTING FACILITY TO REMAIN. PROTECT IN PLACE.

PLAN REFERENCE KEY NOTES:

! SEE LANDSCAPE PLANS FOR ADDITIONAL DETAIL.

2 SEE SEPARATE SIGNAL MODIFICATION AND STREETLIGHT PLANS
PLANS FOR ADDITIONAL DETAIL.

3 SEE STREETLIGHT PLANS FOR ADDITIONAL DETAIL.

4 SEE EBMUD RELOCATION PLAN FOR ADDITIONAL INFORMATION.

FRANCHISE UTILITY CONTACTS:

COMPANY: CONTACT NAME: CONTACT NUMBER:
PG&E MATT HERRON (925) 674-6376
COMCAST MOHAMMED ALFAAZ (925) 605-8181
AT&T WENDY AGRAVIADOR (925) 328-6815
MFS/MCI REBECCA DANIELS (925) 766-6392
TIME WARNER ROB HADLEY (925) 383-6326
KINDER MORGAN GRANT MCCLELLAN (510) 453-6961
R

PHASE 4 CONTACTS:

AGENCY/COMPANY- | CONTACT NAME: | CONTACT NUMBER:
CITY OF SAN RAMON| THERESA PETERSON | (925) 973-2685
EBMUD DUSTIN LAVALLEE | (510) 2871152
EBRPD JM TOWNSEND (510) 544—2602
RUGGERI— JOHN ZELLMER
JENSEN—AZAR CHRIS RUGGER! (916) 650-6900
STAKING REQUESTS AL JOHNSON (925) 2279100

— LEGEND

EXFO-TWT_ =) FIBER OPTIC (TIME WARNER)
—__EXFOMS 4 FIBER OPTIC (MFS/MC))
EX CABLE CABLE TV (COMCAST)
—— EXPHONE ____ 5 & TELEPHONE (AT&T)
EX TRAFFIC = TRAFFIC INTERCONNECT (CITY OF SAN RAMON)
— gas M) Gas — Gas — HIGH PRESSURE GAS (KINDER MORGAN)
GAS (PG&E)
EX PG&E ELECTRIC (PG&E)
___ &S 450 STORM DRAIN (CITY OF SAN RAMON)
___EXSsS O SANITARY SEWER (CCCSD)
KXW 4 DOMESTIC WATER (EBMUD)
___EXWR)__ RECLAIMED WATER (DERWA)
_ _EXIRRIGATION _ __ IRRIGATION
SR 7. 1.1C:. A — PG&E JUT (BEFORE 2010 RELOCATION)
EX PG&E

PG&E JUT (AFTER 2010 RELOCATION)
PROPOSED PG&E JUT

BOLLINGER CANYON ROAD PHASE 4 IMPROVEMENTS

FRANCHISE UTILITY BOX RELOCATION PLAN
(CITY CIP 56324, 56322 & 5321}

OCTOBER 24, 2016

(42+55%) PROPOSED BOX STATION
- ]V ( LID 445.3) PROPOSED BOX ELEVATION
AN\ b7 ya \
0 20 40 60

e — RUGGERI-JENSEN-AZAR

ENGINEERS =« PLANNERS = SURVEYORS
2541 WARREN DRIVE, SUITE 100 ROCKLIN, CA 95677
( IN FEET ) PHONE: (916) 630—8900 FAX: (916) 630—8909
1 inch = 20 ft
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PGE&E BOX RELOCATION

STAGE TWO CONSTRUCTION COMPLETE

SEQUENCING DETAILS

SCALE: 1"=10"

BOLLINGER CANYON ROAD PHASE 4 IMPROVEMENTS

EXISTING CONDITION

STAGE TWO CONSTRUCTION COMPLETE

PGE&E/CABLE BOX RELOCATION

SEQUENCING DETAILS

SCALE: 17=10"

FRANCHISE UTILITY BOX RELOCATION PLAN

(CITY CIP 56324, 56322 & 5321}

OCTOBER 24, 2016

GENERAL NOTES:

1. GENERAL PHASE 4 CONSTRUCTION SEQUENCING SHALL BE AS FOLLOWS:

e EBMUD RELOCATIONS PER EBMUD RELOCATION PLAN DATED
__/__/15 BY RJA.

e STAGE ONE AND TWO TRAFFIC SIGNAL MODIFICATION
IMPROVEMENTS PER PLANS DATED __/__ /15 BY HEXAGON.

e STAGE ONE, TWO & THREE IMPROVEMENTS PER PLANS DATED
__/__/15 BY RJA. (INCLUDES UTILITY CAP CONSTRUCTION
LAKNDSCAPE AND IRRIGATION, AND STREET LIGHT REDESIGN,.

2. ALL CONSTRUCTION SEQUENCING FOR FRANCHISE UTILITIES IS
REFERENCED RELATIVE TO THE ABOVE GENERAL PHASE 4
CONSTRUCTION SEQUENCING.

J. THE INTENT OF THIS PLAN IS TO PROVIDE INFORMATION ON FRANCHISE
UTILITY RELOCATION WORK RELATIVE TO OTHER BOLLINGER CANYON
ROAD PHASE 4 IMPROVEMENTS AND TIMING/COORDINATION OF
CONSTRUCTION THEREOF. ALL FRANCHISE UTILITY
DESIGN,/CONSTRUCTION SHALL BE DONE BY THE RESPECTIVE UTILITY
COMPANIES.  FRANCHISE UTILITY COMPANIES SHALL COORDINATE ALL
WORK, WORK SCHEDULES, DAILY WORK HOURS, AND TRAFFIC CONTROL
WITH THE CITY OF SAN RAMON, OTHER PHASE 4 CONTRACTORS, OTHER
AGENCIES (EBMUD, EBRPD, ETC) AND ONE ANOTHER AS NECESSARY.

4. THE PLAN VIEW TOPOGRAPHY SHOWN HEREON REPRESENTS THE
EXISTING CONDITIONS OF BOLLINGER CANYON ROAD PRIOR TO
CONSTRUCTION OF ANY PHASE 4 IMPROVEMENTS. VARIOUS STAGES OF
PHASE 4 CONSTRUCTION ARE SHOWN IN THE CONSTRUCTION
SEQUENCING DETAILS AS RELEVANT TO FRANCHISE UTILITY RELOCATION.

5. LOCATIONS OF EXISTING UTILITY LINES SHOWN HEREON ARE BASED ON
USA MARKOUT AND SURVEY, AND FRANCHISE UTILITY RECORD
DRAWINGS. SEE BOLLINGER CANYON ROAD PHASE 4 POTHOLE EXHIBIT
DATED 5/01,/09 AND ASSOCIATED SPREADSHEET DATED 5/28/09 FOR
ADDITIONAL INFORMATION. EXISTING UTILITIES IN THE GENERAL VICINITY
OF RELOCATION WORK SHALL BE LOCATED IN THE FIELD PRIOR TO
CONSTRUCTION ACTIVITIES.

6. WHERE RELOCATED FACILITIES INCLUDE SERVICE LINES TO ADJACENT
PROPERTIES, SERVICE LINES SHALL BE RELOCATED SUCH THAT THEY
ARE NOT IN CONFLICT WMITH STAGE ONE RETAINING WALL FOOTINGS. 1’
MINIMUM CLEARANCE (BOTTOM OF FOOTING KEY TO TOP OF CONDUIT)
SHALL BE MAINTAINED. BOTTOM OF FOOTING ELEVATIONS ARE SHOWN
ON THIS PLAN FOR REFERENCE.

7. UTILITY RELOCATIONS SHALL BE WITHIN EXISTING/PROPOSED PUES.

8. RELOCATED FACILITY LID ELEVATIONS ARE BASED ON CONFORMANCE TO
COMPLETED PHASE 4 ROAD WIDENING IMPROVEMENTS. LIDS MAY BE
ABOVE OR BELOW ADJACENT GRADES IN THE INTERIM CONDITION.

9. INTERIM GRADING AND RELOCATED BOXES SHOWN HEREON SHALL BE
STAKED BY RJA. ALL STAKING REQUESTS SHALL BE MADE A
MINIMUM OF TWO (2) WORKING DAYS PRIOR TO ACTUAL NEED.

10. INFORMATION ON FRANCHISE UTILITY RELOCATION/NEW CONSTRUCTION
OUTSIDE OF PHASE 4 LIMITS OF WORK IS NOT INCLUDED HEREON.

11.  PROTECT ALL EXISTING IRRIGATION IN PLACE. REPLACE IN KIND/REPAIR
IF DAMAGED.

CONSTRUCTION SEQUENCING LEGEND:

FACILITY TO BE RELOCATED PRIOR TO ANY IMPROVEMENTS PER
INTERIM GRADING AS SHOWN HEREON. SEE ALSO GENERAL NOTE #6.

FACILITY TO BE RELOCATED IN COORDINATION WITH STAGE ONE WALL
CONSTRUCTION.

FACILITY TO BE RELOCATED PRIOR TO STAGE TWO IMPROVEMENTS AS
SHOWN HEREON.

FACILITY TO BE RELOCATED AFTER STAGE ONE IMPROVEMENTS AND IN
COORDINATION WITH CONSTRUCTION OF STAGE TWO CURB & GUTIER.
SEE ALSO GENERAL NOTE #6.

FIBER OPTIC VAULTS SHALL REMAIN IN PLACE AND LOWERED TO
GRADE. REPLACE EXISTING VAULTS/LIDS WITH H20 TRAFFIC RATED
MATERIALS WHERE NECESSARY. VAULTS SHALL BE DROPPED T0
GRADE IN COORDINATION WITH STAGE TWO CONSTRUCTION. LID
ELEVATIONS SHOWN CORRESPOND TO FINISHED PAVEMENT GRADES
AFTER STAGE TWO IS COMPLETE. SEE IMPROVEMENT PLANS FOR
ADDITIONAL INFORMATION.

EXISTING BOX TO REMAIN IN PLACE AND BE ADJUSTED TO GRADE
WITH STAGE TWO CONSTRUCTION.

EXISTING FACILITY TO REMAIN IN PLACE THROUGHOUT PHASE 4
CONSTRUCTION, HOWEVER MAY REQUIRE RELOCATION/ADJUSTMENT TO
GRADE WITH FUTURE CITY CENTER IMPROVEMENTS.

PG&E CONDUIT TO BE PLACED/LOWERED AS NECESSARY TO OBTAIN MINIMUM
CLEARANCE TO STAGE ONE RETAINING WALL FOOTING (SEE NOTE 6).

EXISTING FACILITY TO REMAIN. PROTECT IN PLACE.

PLAN REFERENCE KEY NOTES:

! SEE LANDSCAPE PLANS FOR ADDITIONAL DETAIL.

2 SEE SEPARATE SIGNAL MODIFICATION AND STREETLIGHT PLANS
PLANS FOR ADDITIONAL DETAIL.

3 SEE STREETLIGHT PLANS FOR ADDITIONAL DETAIL.
4 SEE EBMUD RELOCATION PLAN FOR ADDITIONAL INFORMATION.

FRANCHISE UTILITY CONTACTS:

COMPANY: CONTACT NAME: CONTACT NUMBER:
PG&E MATT HERRON (925) 674-6376
COMCAST MOHAMMED ALFAAZ (925) 605-8181
AT&T WENDY AGRAVIADOR (925) 328-6815
MFS/MCI REBECCA DANIELS (925) 766-6392
TIME WARNER ROB HADLEY (925) 383-6326
KINDER MORGAN GRANT MCCLELLAN (510) 453-6961

PHASE 4 CONTACTS:

AGENCY/COMPANY- | CONTACT NAME: | CONTACT NUMBER:
CITY OF SAN RAMON| THERESA PETERSON | (925) 973-2685
EBMUD DUSTIN LAVALLEE | (510) 2871152
EBRPD JM TOWNSEND (510) 544—2602
RUGGERI— JOHN ZELLMER
JENSEN—AZAR CHRIS RUGGER! (916) 650-6900
STAKING REQUESTS AL JOHNSON (925) 2279100

LEGEND

EX FO-TWT
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- —_EXPHONE __ __ — & TELEPHONE (AT&T)
EX _TRAFFIC - TRAFFIC INTERCONNECT (CITY OF SAN RAMON)
— Gas (kM) Gos — Gas — HIGH PRESSURE GAS (KINDER MORGAN)
GAS (PG&E)

EX PG&E ELECTRIC (PG&E)
___ &S 450 STORM DRAIN (CITY OF SAN RAMON)
___EXSsS O SANITARY SEWER (CCCSD)
___EXW__ 4 DOMESTIC WATER (EBMUD)
___EXWR) = RECLAIMED WATER (DERWA)
_ _ EXIRRIGATION _ _ IRRIGATION

SR 7. 1.1C:. A — PG&E JUT (BEFORE 2010 RELOCATION)
EX PC&E PG&E JUT (AFTER 2010 RELOCATION)
PROPOSED PG&E JUT
39+55+ EXISTING BOX STATION
(42+55%) PROPOSED BOX STATION
¥ (LID 445.8) PROPOSED BOX ELEVATION
DA
'\ 74 \
0 20 40 60

( IN FEET )
1 inch = 20 ft.

RUGGERI-JENSEN-AZAR

ENGINEERS = PLANNERS = SURVEYORS

2541 WARREN DRIVE, SUITE 100 ROCKLIN, CA 95677/
PHONE: (916) 630—8900 FAX: (916) 630-8909
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RELOCATION DETAIL NOTES:
A.  BOXES SHALL BE LOCATED 1’ MIN BEHIND STAGE TWO SIDEWALK.
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GENERAL PHASE 4 CONSTRUCTION SEQUENCING SHALL BE AS FOLLOWS:

e EBMUD RELOCATIONS PER EBMUD RELOCATION PLAN DATED
__/__/15 BY RJA.

e STAGE ONE AND TWO TRAFFIC SIGNAL MODIFICATION
IMPROVEMENTS PER PLANS DATED __/__ /15 BY HEXAGON.

e STAGE ONE, TWO & THREE IMPROVEMENTS PER PLANS DATED
__/__/15 BY RJA. (INCLUDES UTILITY CAP CONSTRUCTION
LAKNDSCAPE AND IRRIGATION, AND STREET LIGHT REDESIGN,.

ALL CONSTRUCTION SEQUENCING FOR FRANCHISE UTILITIES IS
REFERENCED RELATIVE TO THE ABOVE GENERAL PHASE 4
CONSTRUCTION SEQUENCING.

THE INTENT OF THIS PLAN IS TO PROVIDE INFORMATION ON FRANCHISE
UTILITY RELOCATION WORK RELATIVE TO OTHER BOLLINGER CANYON
ROAD PHASE 4 IMPROVEMENTS AND TIMING/COORDINATION OF
CONSTRUCTION THEREOF. ALL FRANCHISE UTILITY
DESIGN,/CONSTRUCTION SHALL BE DONE BY THE RESPECTIVE UTILITY
COMPANIES.  FRANCHISE UTILITY COMPANIES SHALL COORDINATE ALL
WORK, WORK SCHEDULES, DAILY WORK HOURS, AND TRAFFIC CONTROL
WITH THE CITY OF SAN RAMON, OTHER PHASE 4 CONTRACTORS, OTHER
AGENCIES (EBMUD, EBRPD, ETC) AND ONE ANOTHER AS NECESSARY.

THE PLAN VIEW TOPOGRAPHY SHOWN HEREON REPRESENTS THE
EXISTING CONDITIONS OF BOLLINGER CANYON ROAD PRIOR TO
CONSTRUCTION OF ANY PHASE 4 IMPROVEMENTS. VARIOUS STAGES OF
PHASE 4 CONSTRUCTION ARE SHOWN IN THE CONSTRUCTION
SEQUENCING DETAILS AS RELEVANT TO FRANCHISE UTILITY RELOCATION.

LOCATIONS OF EXISTING UTILITY LINES SHOWN HEREON ARE BASED ON
USA MARKOUT AND SURVEY, AND FRANCHISE UTILITY RECORD
DRAWINGS. SEE BOLLINGER CANYON ROAD PHASE 4 POTHOLE EXHIBIT
DATED 5/01,/09 AND ASSOCIATED SPREADSHEET DATED 5/28/09 FOR
ADDITIONAL INFORMATION. EXISTING UTILITIES IN THE GENERAL VICINITY
OF RELOCATION WORK SHALL BE LOCATED IN THE FIELD PRIOR TO
CONSTRUCTION ACTIVITIES.

WHERE RELOCATED FACILITIES INCLUDE SERVICE LINES TO ADJACENT

PROPERTIES, SERVICE LINES SHALL BE RELOCATED SUCH THAT THEY

ARE NOT IN CONFLICT WMITH STAGE ONE RETAINING WALL FOOTINGS. 1’
MINIMUM CLEARANCE (BOTTOM OF FOOTING KEY TO TOP OF CONDUIT)
SHALL BE MAINTAINED. BOTTOM OF FOOTING ELEVATIONS ARE SHOWN
ON THIS PLAN FOR REFERENCE.

UTILITY RELOCATIONS SHALL BE WITHIN EXISTING/PROPOSED PUES.

RELOCATED FACILITY LID ELEVATIONS ARE BASED ON CONFORMANCE TO
COMPLETED PHASE 4 ROAD WIDENING IMPROVEMENTS. LIDS MAY BE
ABOVE OR BELOW ADJACENT GRADES IN THE INTERIM CONDITION.

INTERIM GRADING AND RELOCATED BOXES SHOWN HEREON SHALL BE
STAKED BY RJA. ALL STAKING REQUESTS SHALL BE MADE A
MINIMUM OF TWO (2) WORKING DAYS PRIOR TO ACTUAL NEED.

INFORMATION ON FRANCHISE UTILITY RELOCATION/NEW CONSTRUCTION
OUTSIDE OF PHASE 4 LIMITS OF WORK IS NOT INCLUDED HEREON.

PROTECT ALL EXISTING IRRIGATION IN PLACE. REPLACE IN KIND/REPAIR
IF DAMAGED.

CONSTRUCTION SEQUENCING LEGEND:

@

@
®

®

@ Q @

©

FACILITY TO BE RELOCATED PRIOR TO ANY IMPROVEMENTS PER
INTERIM GRADING AS SHOWN HEREON. SEE ALSO GENERAL NOTE #6.

FACILITY TO BE RELOCATED IN COORDINATION WITH STAGE ONE WALL
CONSTRUCTION.

FACILITY TO BE RELOCATED PRIOR TO STAGE TWO IMPROVEMENTS AS
SHOWN HEREON.

FACILITY TO BE RELOCATED AFTER STAGE ONE IMPROVEMENTS AND IN
COORDINATION WITH CONSTRUCTION OF STAGE TWO CURB & GUTIER.
SEE ALSO GENERAL NOTE #6.

FIBER OPTIC VAULTS SHALL REMAIN IN PLACE AND LOWERED TO
GRADE. REPLACE EXISTING VAULTS/LIDS WITH H20 TRAFFIC RATED
MATERIALS WHERE NECESSARY. VAULTS SHALL BE DROPPED T0
GRADE IN COORDINATION WITH STAGE TWO CONSTRUCTION. LID
ELEVATIONS SHOWN CORRESPOND TO FINISHED PAVEMENT GRADES
AFTER STAGE TWO IS COMPLETE. SEE IMPROVEMENT PLANS FOR
ADDITIONAL INFORMATION.

EXISTING BOX TO REMAIN IN PLACE AND BE ADJUSTED TO GRADE
WITH STAGE TWO CONSTRUCTION.

EXISTING FACILITY TO REMAIN IN PLACE THROUGHOUT PHASE 4
CONSTRUCTION, HOWEVER MAY REQUIRE RELOCATION/ADJUSTMENT TO
GRADE WITH FUTURE CITY CENTER IMPROVEMENTS.

PG&E CONDUIT TO BE PLACED/LOWERED AS NECESSARY TO OBTAIN MINIMUM
CLEARANCE TO STAGE ONE RETAINING WALL FOOTING (SEE NOTE 6).

EXISTING FACILITY TO REMAIN. PROTECT IN PLACE.

PLAN REFERENCE KEY NOTES:

!

2

SEE LANDSCAPE PLANS FOR ADDITIONAL DETAIL.

SEE SEPARATE SIGNAL MODIFICATION AND STREETLIGHT PLANS
PLANS FOR ADDITIONAL DETAIL.

SEE STREETLIGHT PLANS FOR ADDITIONAL DETAIL.
SEE EBMUD RELOCATION PLAN FOR ADDITIONAL INFORMATION.

FRANCHISE UTILITY CONTACTS:

COMPANY: CONTACT NAME: CONTACT NUMBER:
PG&E MATT HERRON (925) 674-6376
COMCAST MOHAMMED ALFAAZ (925) 605-8181
AT&T WENDY AGRAVIADOR (925) 328-6815
MFS/MCI REBECCA DANIELS (925) 766-6392
TIME WARNER ROB HADLEY (925) 383-6326
KINDER MORGAN GRANT MCCLELLAN (510) 453-6961

PHASE 4 CONTACTS:

AGENCY/COMPANY: CONTACT NAME: CONTACT NUMBER:

CITY OF SAN RAMON| THERESA PETERSON (925) 973-2685

EBMUD DUSTIN LAVALLEE (510) 2871152

EBRPD JM TOWNSEND (510) 544—2602
RUGGERI— JOHN ZELLMER

JENSEN—AZAR CHRIS RUGGER (916) 630-8900

STAKING REQUESTS AL JOHNSON (925) 227-9100

EX FO-TWT

LEGEND

BOLLINGER CANYON ROAD PHASE 4 IMPROVEMENTS ¥

FRANCHISE UTILITY BOX RELOCATION PLAN
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___ &S 450 STORM DRAIN (CITY OF SAN RAMON)
___EXSsS O SANITARY SEWER (CCCSD)
KXW 4 DOMESTIC WATER (EBMUD)
___EXWR) - RECLAIMED WATER (DERWA)
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(42+551) PROPOSED BOX STATION
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OCTOBER 24, 2016

( IN FEET )
1 inch = 20 ft.

RUGGERI-JENSEN-AZAR

ENGINEERS = PLANNERS = SURVEYORS

2541 WARREN DRIVE, SUITE 100 ROCKLIN, CA 95677/
PHONE: (916) 630—8900 FAX: (916) 630-8909
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